RM 10.9 Removal Action
February 12, 2014 Teleconference at 1300 hours
Agenda

1) Safety Moment

2) Health & Safety
a) Status of injured worker
b) Update on OSHA inspection of incident
c) Have revised JSAs for capping activities

2) Schedule and Logistics
a) No work on the river last week due to ice
b) Work on the river cancelled this week due to forecast for continued freezing
temperatures. Could resume this week if conditions improve.
b) Scheduled to resume Monday, 02/17, dependent upon improving conditions
c) Initial activity will be to move barges upriver followed by 2 days of set-up
d) Current forecast is to start placing geotextile/armor stone on Thursday, 02/20

FOIA_07123_0003142_0001



